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memorandum

date December 9, 2010
to Chehalis River Basin Flood Authority
from Bruce Mackey, ESA Adolfson

subject  South Fork Retention Structure

At the Flood Authority meeting on November 18, 2010, Dave Muller presented a summary of the Chehalis River
Basin Flood Retention Structures Feasibility Study Phase IIB report. One of the conclusions that he presented
was, “A single or multi-purpose structure on the South Fork does not appear to be cost-effective.” (Slide 9 of the
presentation Dave Muller distributed at the meeting on the November 18).

Given this finding, it has been suggested that the Fish Study, currently underway, might be altered to concentrate
more efforts on the main stem of the Chehalis.

I contacted Paul Schlenger of Anchor QEA and discussed the issue with him. He indicated that concentrating on
the main stem would cause some incremental changes to the study.

Anchor has completed approximately half of the data collection on the South Fork, and he suggested completing
that effort in order to have the base data. However, he suggested not doing the analysis of these data in the
PHABSIM model. Excluding the South Fork could also remove one reach (out of seven) from the SHIRAZ
modeling. These changes would save approximately $25,000.

His recommendation was to keep the savings as a contingency fund. He noted that their current budget was tight
for the SHIRAZ modeling and water quality data analysis. He also wanted to make sure they had the resources to
spend adequate time on the data transfer workshop as that is critical to ensure others can use the data and models
in the future.

Given the legislative deadline for finishing the Fish Study by June 30, 2011 and the state budget situation, I would
recommend that the Flood Authority ask Anchor QEA to:
1. Continue collecting data on the South Fork; but
2. Remove the South Fork from consideration in the PHABSIM and SHIRAZ modeling efforts in order to
establish a contingency fund.



